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Partial and Iterative Lean Implementation: Two Case Studies  
 
Abstract 
Purpose of 
this paper 
This paper explores the implementation of lean within two contrasting UK based 
organizations; a food manufacturer and a healthcare organization.  The 
different contexts provide insight to the strategic desire for efficiency gains and 
tactical issues and challenges of lean execution and implementation.   
Design / 
methodology 
/ approach 
The research questions developed from the review of the literature were tested 
using evidence from field-based, action research within a food manufacturer and 
a National Health Service organization.  The reported contrasting case studies 
contribute to the longer term debate on the adoption and adaptation of lean-
based „best practice‟ within organizations. 
Findings There are three primary findings: i) that the adoption of lean provides a 
strategic benefit, as well as providing a basis for a strategy of operational 
change; ii) that partial, as opposed to full, adoption of lean occurs  due to 
external organizational constraints, such as demand patterns, supplier 
unreliability, little expertise in deploying change programmes, etc.; and iii) that 
a company will balance the adoption of the lean ideology against the financial 
costs and operational risks incurred in full adoption. 
Practical 
implications 
The conclusions drawn add substantially to the on-going commentaries on 
aspects of lean, and develop interesting questions for future research regards the 
developed „Cycles of Lean Implementation‟ concept. 
What is 
original / 
value of 
paper 
The conclusion proposes that partial implementation of lean does not necessarily 
represent a conscious organizational choice, or any lack of conviction, but is 
representative of external constraints on the organization.  This complements 
previous commentaries on appropriate strategies and develops interesting 
questions for future research into operational efficiency. 
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1. Introduction 
In this paper it is argued that partial and iterative implementation of the lean 
philosophy, as opposed to its full adoption, does not represent a conscious 
organizational choice, but is representative of progressive changes that an 
organization makes in response to external pressures to improve operational 
performance.  This offers an alternative view to that represented in the current 
literature where lean remains favourably regarded and the benefits following 
implementation make the philosophy very hard to challenge.  A more critical 
reflection of the literature signals some deficiencies in our current understanding.  The 
issue is that the literature advocates “full” adoption of lean, whereas empirical 
evidence indicates more patchy, piecemeal and (what we call here) partial adoption.  
The problem is, therefore, that without investigating the phenomena of partial and 
iterative lean adoption, further development and improvements in relevant techniques 
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will be hard to establish.  As lean encapsulates a number of sound best practice 
operational techniques, these techniques will logically be implemented where they 
offer organizational benefits.  The findings from the research conducted for this paper 
indicates that techniques used by the case organizations are best described as 
'unconscious' lean implementation.  This represents an idea unaccounted for within 
the literature, but addressed here with a critical review of the literature supplemented 
by empirical evidence from two contrasting cases. 
Despite a large body of literature there continues to be wide variations in 
opinion of what Lean/Just-In-Time (JIT) comprises (Ward and Zhou, 2006; Holweg, 
2007; Gupta and Snyder, 2009; Moyano-Fuentes and Sacristan-Diaz, 2012) and the 
set of prescribed techniques used to achieve the stated benefits (reduction of inventory 
within the process, improved cash flow, etc.).  This is further confused when the 
associated (but markedly distinctive) concept of agility is discussed (Inman et al, 
2011; Naim and Gosling, 2011).  There are two main contrasting views amongst 
academics concerning lean implementation.   Traditionally the view is that both the 
philosophy behind lean and the JIT techniques used to implement it must be 
simultaneously adopted to ensure the full benefits accrue to the organization (see, for 
example, Im and Lee, 1989; Lieberman, 1989; Srinidhi and Tayi, 2004; Yasin et al, 
2004; White et al, 2009).  However many techniques developed in downstream 
assembly industries (e.g. kanban and the right to stop production if there is an error, 
etc.) are difficult to implement in some types of operation, such as upstream 
continuous processing industries or complex transactional processes.  It is argued here 
that organizations will partially adopt the lean philosophy and a package of relevant 
techniques to positively improve the effectiveness of their value streams dependent 
upon specific situations (see Soriano-Meier and Forrester, 2002; Mistry, 2005; 
Papadopoulou & Özbayrak, 2005; Salaheldin, 2005; Fiedler et al, 1993). 
These two views, full versus partial adoption of lean, raise a key question that 
forms the focus for this paper: Does partial implementation represent deterioration 
and dilution of the true philosophy behind lean, and therefore its operational impact?  
This paper explores this question using a combination of existing literature and 
reference to two case studies of organisations that set-out to implement lean.  The first 
case is the UK subsidiary of a large British multinational (hereafter called the 
"Company"), a multi-site, blue chip, food processing company; the second case is a 
National Health Service (NHS) organization (a former „Primary Care Trust‟) seeking 
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to improve its premises construction process.  Both the Company and the Healthcare 
organization sought to implement lean principles and techniques.  Following the 
literature review, an outline of the research methodology is presented, before the case 
findings are highlighted, followed by a discussion of these.  Finally conclusions and 
implications are presented. 
 
2. The Literature 
Lean came to prominence in the Western academic literature during the mid-1980s as 
a result of the increased curiosity surrounding the “secret” of practical Japanese 
manufacturing techniques and the Toyota Production System in particular (Pegels, 
1984:3).  The literature was spurred-on by cases of practical application which 
dispelled the myth of JIT as a secret or magical technique, but also promoted ways 
and means to replace more traditional “push-type” manufacturing planning and 
control systems with lower inventory, faster throughput and more efficient 
market/demand “pull” systems (Demeter and Matyusz, 2011; Ertay, 1998).  This 
represented a change in manufacturing paradigm from mass production (O′Neill and 
Sackett, 1994) and was the basis for the emergence of the lean production paradigm 
following the publication of Womack et al‟s 1990 seminal lean production thesis The 
Machine That Changed the World.  Very soon it was accepted that lean simply 
represented “best practice” in contemporary manufacturing operations. 
In recent years the volume of JIT-specific literature declined in favour of the 
more holistic concept of lean manufacturing (Papadopoulou and Özbayrak, 2005) and 
the broader notions of lean thinking (Womack and Jones, 2003).  Harrison and Van 
(2002:171) state that lean thinking is a “cyclical way to chase perfection by removing 
waste and improving value from the customer perspective”.  The point of improving 
aspects of perceived value was echoed by David and Eben-Cheime (2003) in their 
work on how far should JIT vendor-buyer relationships go. 
It provides advantages such as reduced lead times, improved work routines, 
better teamwork, employee empowerment, quality improvements and lower costs. 
The five widely accepted principles when establishing lean thinking as shown in 
Figure 1: i) identification of customer value; ii) management of the value system; iii) 
developing a flow production; iv) using the „pull‟ technique; v) striving for perfection. 
This shift in focus has been advantageous in that Japanese-inspired lean 
manufacturing techniques are now seen within a broader strategic context.  But this 
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has taken attention away from the basic techniques of JIT and the management of 
mate rials and resources at the shop floor level, which has never been extensively 
developed in upstream process-type industries.  Moreover, lean thinking has also been 
implemented within transactional, healthcare and construction processes (Arnheiter, 
Maleyeff, 2005; Cuatrecasas Arbos, 2002; Kollberg et al, 2006; and Kagioglou and 
Tzortzopoulos, 2010).  This paper therefore focuses specifically on the 
operationalization of lean principles and techniques in a process operations context.   
Many authors argue that JIT and lean are only truly applicable to large scale 
production, for example, Gurumurthy and Kodali (2011:450) identified that “there are 
few [lean] case studies applied to the category of project or continuous production, 
whereas the publications of lean thinking in the mass production category is 
substantial”, though Bennett and Forrester (1994) argue that JIT and lean adaption is 
relevant and beneficial for low volume, high variety producers, an argument backed 
by Soriano-Meier and Forrester (2002) in their study of partial lean adoption in craft-
based industries such as ceramics production.  To support this argument many lean 
applications in complex and low volume transactional and construction processes 
have taken place successfully (George, 2003).  Interestingly there is evidence of the 
use of lean within the construction industry for about 20 years (Koskela, 1992; 
Howell and Ballard, 1998; Macomber and Howell, 2003).  Both the International 
Group for Lean Construction (IGLC) founded in 1993 and the Lean Construction 
Institute (LCI) founded in 1997 work to develop knowledge and adapt lean thinking 
within the design, engineering, and construction of capital facilities 
(http://www.leanconstruction.org/ and http://iglc.net/).  This has been consolidated 
within the United Kingdom (UK) following the work of Egan (1998) “Rethinking 
Construction”. 
 However, successful lean implementation is strongly linked with its 
adaptability to fit a particular setting and work environment influenced by cultural, 
methodological and communicational elements (c.f. Inman et al, 2011; Losonci et al, 
2011; Khurrum, et al, 2013).  Lean is environmentally dependent and can generate 
great benefits only when appropriately applied, which does rather lead to considering 
lean as a pragmatic programme rather than dogmatic. It has been demonstrated that 
lean manufacturing is not directly applicable to every single process, but needs to be 
transformed and tailored to fit a particular environment (Bamford, 2011; Khurrum et 
al, 2013). 
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Moving on from definitions and discussions on the application of lean, and the 
general acceptance of its desirability, the question arises of implementation – how to 
introduce and sustain lean operations.  Is there a “best” way to implement lean?  Is 
there a “best fit” solution for implementation?  Safayeni et al (1991:28) argued there 
are three key motivations behind implementing lean: i) the need for key performance 
indicator information on accomplishments; ii) the 'fashionableness' of the idea; and 
iii) external pressures on suppliers from customers to implement lean and JIT-pull.  
This ties-in with the findings of Bamford and Forrester (2003) who studied external 
influences and the reasons for organizational change in an operations context. 
The large body of literature on the “success” of lean indicates almost 
undisputed agreement on the beneficial impact of intelligent lean implementation is 
almost undisputed (see, for example, Vokurka and Lummus, 2000; Salvador et al, 
2001; Srinidhi and Tayi, 2004; Thun et al, 2010; Singh and Singh, 2013).  There are 
some counter arguments to this; Beard and Butler (2000) conversely argue that not all 
organizations are suitable for lean systems and its adoption must fit with business 
needs and practical realities.  There are also critical reflections on the adoption of lean 
in the context of health service operations (relevant to Case 2 in this paper) where, for 
example, Radnor and Walley (2008) and then Radnor et al (2012) argue that the 
health sector jumped at the attractive notion of lean, but failed to fully grasp its 
philosophy and the set of tools to fully implement it – hence resulting in disappointing 
returns and much scepticism. Nonetheless Harber et al (1990) show that lean can 
reward organizations with some form of benefits as many of the techniques are based 
upon sound operational principles. 
The work of Safayeni et al (1991) is useful here in providing a relevant 
conceptual model; they discuss the issues of implementation and classify company 
efforts towards lean into four levels: i) education; ii) pilot project; iii) modified; and 
iv) total (see Figure 2).  These form a continuum from minimal to maximum 
implementation and therefore indicate grades of partial (levels i, ii, iii) to total (level 
iv) adoption.  Each level is a discrete category representing a general state with 
respect to implementation in an organization.  They argue that lean can be 
implemented at a variety of levels, but recognise the difficulties in progressing from 
level to level.  They argue that “partial implementation may be seen by the 
management of an organization as a reasonable choice since it provides an 
opportunity to explore the ideas of JIT and lean without changing the overall 
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organizational structure” (Safayeni et al, 1991:34).  They define total implementation 
as rare in organisation and that the major characteristic is a structure along product lines 
(self-contained, semi-autonomous units). Total implementation could be linked with 
what is called today, operations excellence. Organisations achieving this stage are 
potentially rewarded with well-known quality awards and prizes, such as EFQM, 
Malcolm Baldrige and Shingo).  
 
Figure 2: Partial Lean Implementation Model (Safayeni et al, 1991) 
 
Harber et al (1990) argue that a firm will choose a suitable point along this 
type of continuum, depending upon their willingness and ability to invest in lean and 
the timescales involved regards payback.  Yang et al (2011) and Sohal et al (1993) 
agree that any move towards lean will yield short term goals, and that individual 
companies will approach the quest for better performance and increased 
competitiveness in a way that is achievable for these organizations. 
Fiedler et al (1993) took a different perspective in their analysis of lean 
implementation.  They argued that, due to the complexity of the methods involved, 
the myriad of JIT and broader lean techniques cannot all be implemented at once.  It is 
therefore impossible to specify a sequence of well-defined steps for lean 
implementation in any particular case.  More recently White et al (2009) in an 
interesting study investigated the holistic implementation of just-in-time and 
suggested a correct sequence for implementation, in the order: i) conformance to 
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quality related practices; ii) delivery reliability related practices; iii) volume flexibility 
related practices; and iv) low cost related practices.  They argued that significant 
improvement in operational performance, as reflected in a reduction of “non-value 
added” performance, should be achieved via the cumulative capability building that 
this sequence created.  This was also reinforced by Yang et al (2011) in their paper on 
the impact of lean on business performance. 
From a financial perspective, both Boyd et al (2002) and Klingenberg et al 
(2013) warn that companies should exercise caution in the implementation of lean.  
They suggest that, whereas lean has been successful as an inventory reduction tool, 
lean systems do not automatically increase profitability.  Costs of implementation and 
redesign, including training, capital expenditures for reengineering and increased 
frequency of transportation need to be set against the benefits.  It is only in the long-
term, once initial costs have been paid back, that positive returns might accrue. 
Olhager and West (2002) argue that lean is, principally, a system for linking 
together and improving the collective efficiency of operations (or transactional 
processes) units and the tiers of supply through the value chain; or as Frohlich and 
Westbrook (2001) define it, the arcs of integration.  At its heart lean operates in a 
„pull‟ mode and is by definition dynamic.  Buvik and Halskau (2001) highlight that, 
whilst this is the case, there is a trade-off between improvements in the efficiency of 
the value chain and the dependence and fragility of inter-firm relations.  Brandenburg 
and Ellinger (2003:309) provide a useful review of work organization and human 
resource development issues, saying that “lean learning” can be “conceived as 
anywhere, anytime, anyhow learning that is just enough, just for me, and just in time”.  
This enables employees to challenge the way in which their companies operate, and 
the means of developing lean competencies. 
From the above it appears that lean adoption offers a strong framework for 
organizational change, due to its flexibility and adaptation to different contexts and 
needs.  Lean is best implemented as a progression (Fiedler et al, 1993; Salaheldin, 
2005, Papadopoulou & Özbayrak, 2005; White et al, 2009) rather than once-for-all 
total adoption (Srinidhi and Tayi, 2004; Yasin et al, 2004, Im and Lee, 1989; 
Lieberman, 1989).  Lean has multi-faceted application within organizations.  From the 
literature there are three principal uses of lean in a strategic sense: i) to gain a strategic 
competitive advantage; ii) to improve operational efficiency; and iii) the provision of 
a framework to implement a change strategy.   
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3. Research Design and Methodology 
3.1 Research questions 
Further study of partial and iterative (defined here as repeated application) 
lean adoption is needed so as to help in the further refinement of relevant lean 
techniques.  In conducting this research we wanted to explore whether the usage of 
these techniques are often 'unconscious' adoptions.  Using the above literature review 
as a base, three research questions (RQs) emerged: i) There is a lack of evidence for 
how effective lean techniques are in obtaining specific strategic objectives outside of 
the philosophy itself.  So RQ1 = how does a company use the ideology to achieve 
their strategic objectives?; ii) Mistry (2005), Papadopoulou & Özbayrak (2005), 
Salaheldin (2005) and Fiedler et al (1993) state the lean philosophy can be 
implemented in stages according to the requirements of the organization, whereas 
others (including Srinidhi and Tayi, 2004, Yasin et al, 2004, Im and Lee, 1989, and 
Lieberman, 1989) believe that for lean adoption to be successful, then full 
implementation is necessary.  This helps to explore whether a partial implementation 
of lean is sufficient, or whether such attempts only serve to undermine the very 
philosophy behind the concept?  So RQ2 = is partial implementation representative of 
a deterioration of the true philosophy behind lean and its operational impact?  For the 
purpose of this research we have adopted the definition of partial from Safayeni et al, 
1991, as levels i, ii, iii from their Lean Implementation Model ( i = education; ii = 
pilot project; iii = modified).  And iii) It may be that organizations believe it is not 
possible to impose the „entire‟ lean philosophy (as propounded by Voss and Harrison, 
1987), and in doing so are not reaching full potential.  Alternatively it is feasible that, 
in implementing some of the techniques synonymous with lean, they are utilizing the 
techniques unconsciously as part of “best practice”.  So, RQ3 = Does partial adoption 
of the lean philosophy inhibit the potential of the company? 
The two cases comprise a contemporary manufacturing company seeking to 
adopt lean principles in an attempt to improve the efficiency and effectiveness of its 
operations, and a healthcare organization seeking to enhance both the speed and 
quality of its infrastructure development (construction) processes (the planning and 
design processes that the organization must consistently undertake to construct new 
infrastructure).  Before we go to the cases, it is essential to present and reflect upon 
the methodology used in this study. 
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3.2 Research context 
This paper explores the implementation of lean within two contrasting UK based 
organizations; a food manufacturer and a healthcare organization within the UK 
National Health Service (NHS).  The different contexts are utilized to provide insight 
to the strategic desire for efficiency gains and the more tactical issues and challenges 
of execution and implementation.  The case studies contribute to the longer term 
debate on the adoption and adaptation of lean-based „best practice‟ within 
organizations, as called for by Moyano-Fuentes and Sacristan-Diaz in their 2012 
review of lean research, in which they suggested more research in different contexts, 
both in terms of sector and geographical, would make a defined contribution. 
 
3.3 Research method 
 The research questions were tested using evidence from field-based, action 
research, within a food manufacturer and an NHS organization hybrid process 
(construction/transactional).   Gaining access to organizations for this type of 
longitudinal research can be difficult, and is granted through a combination of good 
luck, effective planning and/or hard work (Bryman and Bell, 2007).  The first research 
case, within the food manufacturer, comprised two stages over a 15 month period: i) 
three months of primary research using action research intervention; ii) participant 
observation with small scale interventions, reviews of documentation and a schedule 
of semi-structured interviews with key personnel.  One of the authors was employed 
for a three month internship in an operations improvement role and from this the 
opportunity for more extended research originated.  The core investigation involved 
an examination of inventory management practices with the objectives to investigate 
wastage, then recommend and implement a method for waste reduction.  Other 
academic partners were closely involved and provided direct supervision and 
professional guidance throughout.  Three months on-site, coupled with wide-ranging 
follow-up research over the subsequent next 12 months, allowed for extensive 
participant observation (multiple production and improvement meetings), small scale 
intervention, and reviews of internal documentation.  Semi-structured open-ended 
interviews with 34 people (eight senior managers, nine middle managers and 
seventeen operators) were conducted to elicit information based upon categories 
identifying the important elements of lean/partial lean adoption defined from the 
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literature survey.  There were also a large number of subsequent follow-up 
conversations with many of these interviewees, which provided a rich data set.  All 
the main staff functions employed by the Company were represented and the 
interviewees were selected using a combination of judgment, snowball and quota 
techniques (Remenyi et al, 1998).  Manual thematic coding of the data sets (as 
proposed by Alvesson and Deetz, 2000) was carried out in the analysis of the primary 
and secondary research information. 
 The second research case, within a healthcare organization in the North of 
England, involved five phases over two years: i) Needs Analysis; ii) Review Current 
infrastructure Development Procedures; iii) Establish Current Baseline of 
Performance in term of cycle time and number of rework to meet stakeholders 
requirements; iv) Establish Best Practice in infrastructure, Facilities Planning and 
Execution; v) Test, adapt and implement approved models.  This two year project 
employed one of the authors and enabled the participation in a „construction‟ lean 
implementation initiative.  An academic partner was closely involved and provided 
supervision and guidance during the participant observation and intervention period.  
Extensive direct access was provided; full reviews of internal documentation; the 
application of semi-structured, open-ended interviewing to elicit information based 
upon categories defined from the literature review; follow-up conversations with 
many interviewees. The research directly involved more than 30 participants, with a 
core operational team of seven members as well as four senior managers, five estates 
managers and analysts, three primary care managers, three service development 
managers, one finance manager, five external experts, and a cross-functional strategic 
committee group of between 10 to 15 (the actual number fluctuated during the 
research).  They were observed, formally interviewed and worked with during the 
research period.  Furthermore, multiple teams and user groups were indirectly 
involved during all stages of collation, design, intervention and implementation. 
 In devising the research we were keen to abide with the principles set out by 
Moore (1986) who states that, to be properly regarded as action research, a project 
must contain a continuous thread of objective evaluation and a mechanism whereby 
the results of the evaluation and lessons learned during the project are fed back into 
the process.  Thus research and practice observed becomes dynamic and constantly 
modified in the light of experience.  The distinguishing feature of action research, and 
our research specifically, is that it integrated real, practical value into the 
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organizations as well as providing a rich vein of qualitative data.  Action research is 
emergent and the research process takes place gradually.  Its cyclic nature helps 
responsiveness and provides rigour and validation (Dick, 2000).  One weakness of the 
adopted research methodology is its very public nature.  If the project did not produce 
tangible real-time results, those supporting it may lose interest and bias any future 
initiatives.  Another limitation is the two cases approach, and the perennially argued 
issue of the restricted generalisability of the findings.  However Remenyi et al 
(1998:113) suggest this can be enough to add to the body of knowledge if the study is 
comprehensive enough with a longitudinal dimension.  The triangulations in our 
research, in the forms of organizations documentation, participant observation, 
informal interviews and, perhaps most importantly, direct interventions, were all used 
to provide depth and robustness to the research. 
 
4. Findings 
For clarity, the findings from the action research interventions have been split to 
provide detail for Case One and Case Two respectively. 
 
4.1 Case One – The Food Company  
The Company is part of an integrated food business and the case analysis is set within 
the food processing industry, mostly comprising continuous process operations.  It 
markets, manufactures and distributes a broad range of food products in the U.K., 
Ireland and France.  The Company has over 50 manufacturing sites, employs 20,000 
people, and enjoys total sales of approximately £1.5 billion per year.  It is divided into 
three core businesses; Bread Bakeries, Consumer Brands and Customer Solutions.  
All three sectors have specific business strategies to address market and corporate 
objectives in their own markets.  The Company has two main manufacturing plants 
located in the U.K., Site One and Site Two.  The food Company was selected as it 
portrays the features the researchers were looking for – process type operations – with 
deliberate attempts to adopt lean wherever this made business sense.  The food and 
drink (F&D) industry has five distinctive characteristics (Bolseth and Alfnes, 2009:1): 
1. Low complexity. F&D products are often standard products consisting of few 
components/ingredients. 
2. Low margins and high volume. F&D manufactures are forced to accept low prices to 
keep their share of the market. Food products are typically high-volume products 
produced with low margins. 
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3. Perishability. Raw materials, semi-final products and the final products are perishable 
and have limited durability (between 1 day to 2 weeks for many products). 
4. Availability is crucial. Customers buy substitutes if a product not is available on the 
shelf. 
5. Packing is an important element of food products. The packing serves two purposes: 
it protects the product from the surroundings, such as sun, heat, cold, air, etc.; and 
determines how the product appears to customers, as a crucial part of marketing 
effort. 
 
4.1.1 Site One 
Site One operated as a „dry‟ site, meaning all products produced and packaged are 
powder or crystal based.  Initial issues at the site included a bottleneck created by the 
packing lines; the age of machinery (mostly over 20 years) running at only 60 per cent 
efficiency and costing £794,000 per year to maintain; and unreliable and inflexible 
lines, creating a finished goods stock of 2.7 weeks costing £1,620,000 in working 
capital per year.  The packing operation had very limited flexibility and only limited 
ability to support product variety and brand management in a competitive market.  
The key motivation for the lean operational improvements was the discontinuity 
between the manufacturing potential and the packing capabilities.  An important 
consideration was that all capital investments had to pay back within two years.  This 
was to be achieved through increased efficiencies, reduced finished goods stocks, 
greater flexibility and reduced shift working, all key facets in the ideas of lean 
manufacturing. 
 The management-driven initial lean improvements included the relocation of 
packing lines into more user-efficient modules (cells) which could be managed by a 
single operator.  Relocating the new equipment into 'U-shaped' layouts enabled a 
single operative to attend to a greater proportion of the line.  This restructuring of the 
layout and flow increased both operational efficiency through the use of newer 
equipment and a 6.5 per cent reduction in labour costs.  Additionally key lean 
recommendations were adhered to, including the close placement of workstations 
together so inventory could not build-up, the use of U-shaped lines so staff can move 
between workstations to balance capacity, and transparent material flow through all 
parts of the plant.  Whilst managers recognized the new proposed layout appropriate 
for factory space utilization, they were also meeting the criteria for lean 
manufacturing principles on layout and flow. 
As well as undertaking an operations overhaul, the Company viewed the lean 
modernization of the packing lines as a chance to improve staffing policies and 
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motivation, introducing lean‟s „basic working practices‟.  The review of machinery 
meant individual operatives would man a broader spectrum of roles simultaneously. 
Where previously an individual looked after a single machine on multiple lines, 
workers now looked after a number of machines on a single, U-shaped line.  Another 
lean working practice, 'autonomy', encouraged the delegation of responsibility for 
production and quality to people involved in the direct activities of the business. Shop 
floor operatives were given the responsibility to stop the line if need be and 
encouraged to take part in problem-solving sessions. 
The overhaul of the packing process dramatically improved flexibility and 
reliability.  The main achievement was that inventory levels of finished goods were 
reduced from 2.7 weeks to seven days, a working capital reduction of £600,000.  
Table I summarizes the key findings from Site One. 
 
Site One (Dry) Findings 
Waste Reduction Increased operational efficiency and employee involvement reduced stock 
from 2.7 weeks to 7 days resulting in a working capital reduction of 
£600,000 
Restructuring of 
Layout and Flow 
Use of U-shaped lines meant staff could move easily between machines, 
producing a 6.5 per cent reduction in labour costs  
Adoption of Basic 
Working Practices 
Encouraging employee responsibility, autonomy and participation in 
problem solving 
Table I: Summary of key findings from site one 
 
4.1.2 Site Two 
Site Two is referred to as a 'wet site' as all products are liquid, filled into glass jars for 
distribution.  The site is divided into two key departments: sauces and preserves.  The 
variety of products made in preserves, combined with production alterations, made 
this process the focus for improvement.  There were three principal causes of high 
inventory and waste within the department: start-up problems, machine breakdowns, 
and production reliability issues.   
The lean improvements at Site Two comprised four key actions: i) investment 
in new equipment; ii) implementation of action teams; iii) a drive towards stock 
reduction; and iv) the trial use of the Kanban control system.  Regarding i) two 
million pounds sterling was spent on new equipment.  The Company required a 
payback of two years (a business prerequisite) through investment in new automated 
equipment, which translated into a need to reduce wastage by at least five per cent and 
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develop a more flexible, leaner, manufacturing system producing smaller batches, 
with less disruption to the process. 
For ii) a number of lean action teams were formed.  These teams helped to 
highlight causes of downtime, provided potential resolutions, trialled these and, where 
successful, implement the new solutions.  The teams consisted of a range of 
employees (managerial to shop-floor) and included engineers to provide technical 
expertise.  For example, Action Team A was set-up to assess the continued issue of jar 
breakages on lines three and four.  Following observations and trials, the team 
facilitated improvements to two production lines, lines 3 and 4.  On line 3 this reduced 
daily downtime from forty minutes per day to five, an 87 per cent improvement.  On 
line four, downtime was reduced, over a seven week period, from 500 minutes per 
week to 200, a 60 per cent improvement.  Action Team B was formed to assess 
recurring problems in the process that placed trays on pallets, then wraps them for 
distribution.  The breakdown levels presented a significant operational inefficiency 
(on average, 5 days a month were lost).  By creating a more robust system of control 
through the palletization process, the team decreased downtime by 80 per cent and 
was highly praised by senior management for their achievement.  Posters illustrating 
their success were placed around the whole site to communicate the good news. 
Regarding iii) the Drive Towards Stock Reduction, Site Two‟s focus on lean 
continuous improvement facilitated a reduction in stock held and work-in-progress 
(WIP) down to just seven days.  As a consequence of this „stream-lining‟ the 
Company closed three warehouses and consolidated its logistics activities.  This 
resulted in 90 people being made redundant from a total workforce of 450; not well 
received by the workforce, but a significant saving in unnecessary and non-value-
adding work.   
Finally iv), the Trial Use of Kanban. Within one manufacturing division the 
introduction of Kanban control facilitated a more pre-emptive approach to production.  
Raw materials were now only brought into the warehouse and prepared if signalled or 
triggered from further down the packing lines.  The system was particularly effective 
in this area; the production lead time was minimal, so control could be exerted, and 
wastage was effectively eliminated.  With such a level of success why had Kanban not 
been implemented on a larger scale throughout the preserves department?  Managers 
desire to progress towards lean manufacturing was frustrated by external factors, 
primarily the key suppliers failing to reliably deliver on time, quality and quantity. 
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 Not all concerned saw the move towards greater involvement as a positive 
step.  Whilst some employees were keen to contribute and gain recognition for their 
efforts, others were not: “I'm paid to run the line, if they want me to run the company, 
they'll have to pay me more!” (Shop Floor Operator).  This underlying message was 
apparent elsewhere in the plant: employees were expected to contribute more and 
more, but no monetary reward was forthcoming, enthusiasm rapidly faded.  Table II 
summarizes the key findings from Site Two. 
 
Site Two (Wet) Findings 
£2 million machinery 
overhaul 
£2 million Investment repaid over two year period 
Use of Action Teams Two teams achieved 60 per cent downtime reduction over a seven week 
period, and an 85 per cent downtime reduction over six working periods 
Elimination of Waste  A number of initiatives (mentioned above) facilitated a 40 per cent fall in 
total wastage 
Reduction of Stock 
being held 
Reduced stock holding to seven days, in line with other areas of the 
Company 
Reduction of Work in 
Progress 
Efforts to adopt this technique hindered by external factors such as supplier 
unreliability and the use of fresh produce 
Kanban Control system Use in the mincemeat department facilitated a pre-emptive approach, with a 
reduction in wastage of 70 per cent per 
Human Resource 
Policies 
Management appeared to fully support the philosophy as a means of 
facilitating operational efficiency. Senior management were restructured to 
support the change strategy.  Shop floor operatives however, appeared less 
well informed of the transition, and as a direct consequence reluctant (or in 
some instances scared) to participate 
Table II: Summary of key findings from site two 
 
Table III presents the key themes and specific issues that emerged from the 
interview process. 
 
Food Company Observations 
Lean Motivation 
 
 Key motivation for the lean improvements was the discontinuity between the 
manufacturing potential and the packing capabilities (capacity constrained 
packing lines with a high break down rate). 
 The motivation to employ lean techniques was said to be because the techniques 
made sound operational sense and that „many‟ organizations used the philosophy 
Lean 
Expectations 
 
 The key motivation and expectations were stated to be supply driven: 
 To reduce the number of shifts required for the same output (improved 
efficiency and faster changeovers through new equipment) 
 Using modern packing equipment to: reduce finished good stocks through 
more dependable lines; create greater flexibility with smaller runs without 
causing disruption; supply would be more reliable with less need to rely on 
inventory 
Start-up problems 
 
 There appeared to be a high level of apathy on the part of the operators, who 
tended to rely on experience and sign-off the start-up sheets as a „thing to be done‟ 
rather than an indication of thorough completion.  This often caused issues regards 
production scheduling and consequent re-scheduling. 
High machine  Despite having engineers available, all with over 5 years of experience, and 76% 
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breakdown levels 
 
with formal engineering qualifications, their ability to address machine problems 
on an ad hoc basis was debatable, due to breadth and variety of problems 
experienced 
 The level of machine breakdown presents itself as a serious constraint on 
operational efficiency, as evidenced by historical shift reports 
Production based 
issues 
 
 There were significant discrepancies between the planned levels of production, 
recorded resource usage, and actual handling of materials.  Multiple reasons were 
given for this but the clearest = the planned manufacturer of 250 batches recorded 
a usage of 250 batches of standard measures.  Actual production used the 
resources for 260 batches which equals a loss of £100 in sugar alone.  The figure 
escalates to 25 times this (£2500) in one week 
The lean 
philosophy? 
 There was a very strong view that the Company was based on years of developed 
operational practice, and as a result change must be incremental and could not 
happen “overnight”.  
 It was hoped that the Company would “one day” operate a “pull system of 
control” 
 sound operational practices were considered key, not merely “Lean or Just-In-
Time techniques" 
Outcomes 
 
 There was a level of surprise amongst both management and workers to the lack 
of outright objections by shop floor staff 
 One employee saw her role as "far less boring and more enjoyable" 
 Overall the Lean project was considered to have been delivered as planned, and 
with measureable operational and financial success 
Table III: Case One – The Food Company: Key Emergent Themes 
 
The Company realized operational benefits in using certain lean techniques to 
improve efficiency and performance.  It strategically used parts of the philosophy to 
its benefit, whilst operating within certain limitations.  Tables I, II and III have 
summarized the key findings. 
 
4.2 Case Two - The Healthcare Organisation 
This case concerns lean implementation within a UK based National Health Service 
(NHS) organization (former Primary Care Trust), which sought to „lean‟ its 
infrastructure/construction development process, focusing on speeding-up the cycle 
time and improving the infrastructure quality, defined as the fitness for purpose (the 
process being here the infrastructure/construction development: planning, design and 
construction).  The healthcare organization was responsible for delivering the health 
services to the local community and over 500,000 people have access to these 
services.  Its strategy was to address the local health inequalities and improve the 
quality of the services.  One of the main resources to deploy this strategy and achieve 
these goals is through modern and „fit for purpose‟ premises, the interface for 
delivering services to the community.  The organization realized that efficiency 
improvements were required to speed-up the development process of its premises, by 
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implementing lean.  Analysis indicated it took up to 12 years from premises planning 
to construction, which often resulted in a lack of fitness for purpose of the premises.  
They no longer met the customers‟ (both clinicians‟ and patients‟) requirements and 
expectations.  Based on data from 30 construction projects 7.5 years was the average 
to premises completion.  Three distinctive phases emerged: i) Planning, 4 years on 
average; ii) Design, 2.5 years; and iii) Construction, 1 year.  No clear correlation was 
established between the size and the length of the project and it was observed that the 
variations within the cycle time were extremely high and difficult to estimate.  New 
premises were deemed strategic and crucial for this organization and senior 
management decided to introduce lean techniques to plan, control and improve the 
process.  They sought to reduce waste, non-value added activities, generate 
efficiencies and set-up continuous improvement activities. 
The healthcare organization managed 56 buildings, which had “a net book 
value of £41,428,850 and the capital charges and depreciation costs were £8,501,750 
in 2008/09” (CIAMS, 2010:10).  However, this network did not satisfy the local 
demand and provide a modern interface supporting the future healthcare provision 
model (a flexible and community integrated healthcare system).  It therefore needed to 
re-build several premises within a five year period.  Nine schemes were identified by 
the Board of Directors as priority developments; these were based on the inequalities 
and healthcare services discrepancies between the different districts and aimed to 
modernize and re-design the healthcare network.  To achieve this £37.5 Million 
capital investment was budgeted, an average £4.1 Million per development (CIAMS, 
2010).  Within this case context there are three core characteristics: i) the high 
complexity: “…the planning and design of healthcare infrastructure needs to 
consider the political, environmental, legal, financial constraints and meet the 
strategic objectives set locally and nationally” (Senior Directors, interviews 
conducted in 2010 and 2011).  These contextual constraints also caused long cycle 
(build) times and high variations (i.e.: from the data gathered Min(cycle time) = 3.5 
year, Max(cycle time) =12 years); ii) the bespoke aspect: both the process and the 
output were bespoke and unique; the standardization of all operations was not always 
achievable; iii) the low volume and long cycle time: the infrastructure development 
required a long cycle time, hence all the benefits from implementing lean would 
require patience and consistency.    
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From the organization process assessment and analysis, it was established that 
Decision Making operations were the main bottleneck activities of the premises 
planning and design processes. An Estates manager described “…decision making is 
too bureaucratic [...] which has been one of the major frustrations in the development 
and construction of new infrastructure”. Another senior premises project manager 
said “We need to make sure we have got all the decision makers around the table 
right from the start and that we get full buy-in from them regarding a specific project. 
They need to understand the implications on the development process for not making 
sound decisions”. He continued “if the stakeholders have six decisions to make and 
one of them is on the critical path, i.e.: site selection, we don‟t want to be wasting 
time doing the others things when we have got to make that decision”.  These 
frustrations and inefficiencies were due to multiple organizational silo structures, and 
complex process implications leading to a lack of transparency for the stakeholders 
and the public.  The lack of process ownership perceived by the cross-functional team 
members, and the lack of evidence based processes to reach rational choices, were 
issues that emerged.  With the inputs (datasets, information and knowledge, and 
expertise) available to the premises programme teams, the decision making was not 
seamless, the operations delivery was lagging and it stalled the development and 
construction process.  This went some way towards explaining the long cycle times. 
For instance, the selection of the site could take as long as two years.  Moreover, these 
operations were high value added activities as they engaged with the local population 
and had long term consequences.  Therefore, these bottleneck activities needed be 
optimized e.g. deciding scheme development priorities, identifying best location for 
sites, defining optimum size and most appropriate service portfolio.  All these were 
complex decisions and processes needed to be improved to gain efficiencies and lean 
effectiveness in the overall process.  These operations directly supported the business 
cases and the „customer‟ requirements, which were crucial process outputs and 
milestones; all ultimately aimed at obtaining final financial go-head, as demonstrated 
by Figure 3. 
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Planning Phase:  Key Decisions and Operations (4 
years in average)
Design Phase:  Key Decisions and 
Operations (2.5 years in average)
Priority 
Choice 
DMP 
Services 
Portfolio 
DMP
Network 
Strategy 
DMP 
Site 
Selection 
DMP
Obtaining 
approvals
Business Cases
Design 
Features 
DMP
Obtaining 
approvals
Tenant Requirements
Public 
consultati
on
Figure 3: Key process operations during the planning and design of infrastructure 
(Note that DMP=Decision Making Process) 
 
These operational decisions were made by the team over several months using 
available information - initial lean improvements were made by implementing 
evidence based decision making models, such as Multiple Criteria Decision Analysis 
(MCDA).  This aimed to inform prioritization of developments, to optimize the 
network rationalization and to optimize the locations for new developments against 
defined objective criteria.  By engaging with stakeholders to build and resolve these 
Multiple Criteria Decision issues, the organization speeded-up the planning process 
by 18%.  The decision making models allowed site selection with public consultation 
within 3 months; adding value through highly transparent and more rational 
consensus.  It was also noticed that these methods improved the quality of the data 
gathered from different sources during the public consultations, such as the „voice of 
the population‟ and their quantitative assessment of the alternatives.  The models were 
deployed and tested using Intelligence Decision Software (IDS) to optimize the 
analysis and the results (Dehe et al, 2011).  This also helped to organize and focus the 
quantity of data that needed to be collected during the public consultation, the central 
activity in the planning process.  All of these lean project activities reduced the waste, 
speeded-up the process and defined what represented „value‟ for the local population 
(inclusive process and transparent outcomes) – all key aspects of lean thinking.  
Furthermore, these implemented models became a baseline for other decision 
operations, with adjustments made to adapt to the specific decision situation – e.g. in a 
manufacturing environment this is associated with setting-up the machine for 
processing new batches based on the customers‟ requirements (c.f. David and Eben-
Cheime, 2003). 
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In the design phase, where interactions with external suppliers and customer 
had to take place, inefficiencies were highlighted. One of the managers reported the 
following when asked where the main problem was: “… in the design process, the 
estates department must make sure to get the right sort of building and components 
within the building for clinicians to be able to provide service.  But in my experience 
lots of clinicians find it difficult to visualise and conceptualise how they are actually 
going to work.  So … an estates department does need to add value and improve in 
liaising what in effect is the client needs, and the builders understanding and 
capabilities in producing the building”.  Traditionally, the design phase suffered from 
a high amount of rework and change, leading to long lead-times and a lack of fitness 
for purpose of the final product.  One of the reasons for this was the lack of 
transparent mechanisms and frameworks available to the team managing the projects.  
Moreover, the design of the infrastructure, and the design of operations and services 
were not synchronized which led to wastage and rework.  With the introduction of 
another associated lean technique, Quality Function Deployment (QFD), information 
regarding the design was shared transparently for all decision makers and process 
operators.  They could identify possible dysfunctionalities earlier in the design 
process and resolve them before they became „issues‟.  Furthermore, this helped to 
link the phases‟ transitions by reducing the waste at the end of the planning phase, as 
in a supply chain one wants to minimize the disruption caused during offloading 
operations. It was found that QFD also led to improved process ownership and 
encouraged cross functional problem solving activities.  Finally, in order to reinforce 
the lean implementation, it was necessary to clearly monitor and control the 
operations and outputs, and to learn from them.  The deployment of a measurement 
framework associated with internal and external benchmarking activities was used as 
a means to reinforce continuous improvement actions.  
In summary, by introducing these associated lean techniques a framework for 
streamlining the premises construction process (reducing waste and setting-up 
continuous improvement activities within the planning and design of new premises) 
respecting the complex environment was created.  This lean implementation 
supported a cycle time reduction of 18% and the planning and design costs reduced by 
6.5%.  This led to an average planning and design cycle time of 5.33 years and saved 
up to £270,000 per scheme, a total of £2,430,000.  It is believed that lean thinking can 
still be fully deployed in the construction industry and its related processes; a good 
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example can be found in the United States.  In San Francisco, Sutter Health with the 
support of the University of California - Berkeley, are successfully implementing lean 
with impressive results (Feng and Tommelein, 2009; Chambers, 2010; Kagioglou and 
Tzortzopoulos, 2010; Lichtig, 2010).  The case illustrates a partial lean 
implementation, at a hybrid process level, of the planning and design of healthcare 
infrastructure.  Table IV shows the key emergent themes the healthcare organization. 
 
Healthcare 
organisation 
Observations 
Improving the process 
cycle time 
The lean framework deployed supported to reduce the process cycle time by 
18%. 
Restructuring the 
information flow 
MCDA and QFD supported to restructure the information process and take 
into account the lessons learned from past schemes, as well as integrate the 
voice of the customers, and make rational decisions. 
Improving the process 
transparency 
The lean planning and design processes implemented were agreed by the 
stakeholders and enhanced its transparency; it enabled easier tracking of 
projects at any time. 
Reducing the planning 
and design cost 
6.5% of total cost was saved. By speeding up the process, elimination 
reworks, focusing the public consultation and having les capital tied-in. 
Improving the 
communication 
between the 
stakeholder group 
Lack of process ownership and lack of effective communication between the 
partners. The lean techniques supported to encourage cross-functionality 
between estates, planners, primary care, clinicians and architects. 
Improving the fitness 
for purpose 
The premises infrastructure was planned and designed with the customer in 
mind from the project starts, which improved the final product fitness for 
purpose. 
Embarking in a 
continuous 
improvement journey 
Lean enable to set up some internal benchmark and key metrics in term of 
cycle time, quality (fitness for purpose) that is now used for continuous 
improvement purposes. 
Table IV: Case Two – The Healthcare Organisation: Key Emergent Themes 
 
It was established that lean thinking provided a lens to study the problem (inefficient 
and ineffective infrastructure development) as well as providing the theory to analyse 
root cause and the process bottlenecks.  Finally, the solutions developed were inspired 
from the lean techniques heritage to solve these problems: MDCA, QFD, and 
benchmarking in order to introduce controlled process change and improvement.  This 
second case complements the first to develop a deeper understanding of the 
phenomenon of lean implementation.   
 
5. Discussion 
To provide a clear structure for the discussion this section has been arranged around 
the research questions.  Returning to the research objectives, firstly “how does a 
company use the Lean ideology to achieve their strategic objectives?” (RQ1) 
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 Sweeney and Carter (1990) and Thun et al (2010) believe that lean is a 
necessary step to improve competitiveness. The findings at the food Company support 
this assertion.  This is clearly corroborated by the Healthcare case, as the partial lean 
implementation is used to enhance the planning and design of healthcare construction, 
by improving the efficiency (speed) and the effectiveness (fitness for purpose) to 
satisfy the local demand, through streamlining and optimizing key decision making 
processes.  Lean provided the means to achieve the healthcare organization strategic 
objectives: improving service quality and accessibility by modernizing the network of 
infrastructures.  Arguably the most documented strategic use of lean is the use of the 
philosophy and techniques to improve operational efficiency.  The use of techniques 
synonymous with lean facilitated a broad range of operational improvements at the 
food Company including the 40 per cent reduction in wastage figures at Site Two, the 
reduction in working capital of £600,000 at Site One.  Lean implementation clearly 
facilitated improvements in operational efficiency.  This fits with the argument put 
forward by Olhager and West (2002) that lean is a system for improving collective 
efficiency of units and tiers of supply through the value chain. 
The lean literature highlights one other strategic use for the ideology: the 
framework it provides for implementing a change strategy.  White et al (2009) 
suggest that the correct sequence is best for operational gains.  Brandenberg and 
Ellinger (2002), in their review of the human resource development issues, suggest 
those companies implementing lean effectively plan for proactive organizational 
learning.  The food Company used the underlying lean philosophies (waste 
elimination, continuous improvement, employee involvement and autonomy) to 
structure their change strategy.  In the healthcare organization the lean framework 
developed for the pilot project became an opportunity to create, structure and manage 
changes and improvements by challenging the status-quo.  The food Company 
facilitated a change strategy with sympathy to their specific needs by using situational 
specific techniques such as Kanban control in the mincemeat department.  Frohlich 
and Westbrook (2001) argue that the process of formulating and implementing 
strategy should link with the wider supply chain to increase the so-called „arc of 
integration‟ – ultimately connecting both upstream and downstream sides.  This 
argument is also relevant for the Healthcare case, where the lean implementation 
should spread throughout the next process steps, the construction and management of 
the infrastructure, as well as with the external partners (architects, contractors, and 
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planners) to achieve even better outcomes.  The central thesis here is the wider the arc 
the higher the level of performance.  This premise is not yet considered by the 
Company or the Healthcare organization. 
Parallels can be drawn between the literature and the case findings here, as 
proposed at the end of the literature review there are three principal uses of lean in a 
strategic sense (i. gain a strategic competitive advantage; ii. improve operational 
efficiency; iii. provide a framework to implement a change strategy) and from our 
research it is clear these usages are not independent of one another - they are 
interlinked and might be said to be conscious throughout the organisation.  Continuing 
this observation further, not only does the ideology facilitate a change strategy when 
identified as necessary, it also presents an essential step in organizational 
development in order to remain competitive.  We suggest that the use of lean in 
organizations presents an iterative process (defined here as repeated application) as in 
the context of ascertaining strategic objectives: i) organizations adopt the Lean 
philosophy as a means of obtaining strategic objectives; ii) in our specific cases the 
Lean ideology encompasses the dominant manufacturing and construction practices.  
It could therefore be argued that any relevant strategic objective must be based upon 
the Lean philosophy, i.e. the use of established best practice for the specific context. 
 
Is partial implementation a deterioration of the true philosophy behind Lean and its 
operational impact? (RQ 2) 
From some of the original literature on lean there are two prevailing arguments with 
regards to the motivation for implementation: i) the motivation for implementation 
comes from internal desires and objectives within the organization (see Safayeni et al, 
1991); and ii) implementation is a necessity to remain competitive and is driven by 
external factors, especially the market or competition (Harber et al, 1990).  Within the 
food Company, the motivation for implementation was twofold: i) an internal 
organizational decision to facilitate strategic objectives and improve efficiency; and 
ii) the desire to remain competitive within the market, interpreted as external 
motivation.  Within the Healthcare organization, these two motivations could also be 
attributed to the rational for introducing lean thinking: i) internally - to speed up the 
entire cycle time, as up to 12 years to completion cannot equal fitness for purpose; 
and ii) externally – to satisfy the local population who required an inclusive and 
transparent decision making processes. The findings of this paper show that the 
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motivational orientation is not exclusive and is, more often than not, a combination of 
internal and external influences. 
The food Company‟s managers saw lean as a means of improving operational 
efficiency, reducing wastage, and verifying the need for machine overhauls, all linked 
to lean benefits (c.f. Olhager and West, 2002; Thun et al, 2010).  The implementation 
of techniques on the shop floor was based on practical trial periods rather than 
theoretical prescriptions deriving from the literature.  This helps in demonstrating 
improvements and acceptance, avoiding the “not invented here” syndrome.  Both shop 
floor and managerial employees were generally very positive; as Safayeni et al (1991) 
said is often the case, the belief that lean was a „good thing‟ was certainly present.  
The different lean techniques introduced within the healthcare organization were well 
accepted by the large group of stakeholders, who could appreciate the results.  For 
instance, the benchmarking activities followed by the internal assessment to evaluate 
the innovations and performances gaps and set up the continuous improvement 
activities were positively received by the cross-functional teams (c.f. Singh and Singh, 
2013).  
An area of debate within the lean literature remains around what is the “best” 
method for implementation.  As previously stated, the literature shows a dichotomy of 
argument: that i) organizations adopting lean must holistically embrace both the 
philosophies and techniques in order to gain any true benefit; versus ii) that any level 
of progressive adoption will provide benefits.  Assessing both organizations adoption 
process, the second of these perspectives holds.  Both the Company and the 
Healthcare organization adopted a progressive, at times iterative, approach to lean 
implementation through a transitional period during which the organizations‟ 
management and other stakeholders could adjust, learning the new techniques and 
implementing them.  They both appeared to be moving towards a more holistic 
adoption of lean but, in the interim, a partial adoption of techniques appeared to 
strongly facilitate the acceptance of the underlying philosophy. 
The distinction between these two options was not necessarily a conscious 
choice by the organizations. We conclude that there are a number of factors that 
facilitate, or impede, an organization‟s adoption of lean, many of which are external.  
This questions the current literature on levels of implementation which often infers 
that certain restrictions reduce the effectiveness of key implementation stages.  As the 
cases here have shown, some stages can be leapfrogged without fully completing 
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preceding ones, and still to good effect.  As a result, rather than questioning partial 
adoption and a step-wise adoption of lean, there is in reality more of a balance and 
appropriation whereby organizations need to remove restrictions and blocks in order 
to progress towards full lean adoption.  This idea is represented in Figure 4, using the 
restrictions identified. 
 
 
 
 
 
 
 
 
 
 
 
Figure 4: The balance between Total and Partial adoption 
 
The cases demonstrate a partial lean implementation based upon the model of 
Safayeni et al (1991) who outlined four levels in the implementation.  These being 
associated with the maturity level and the scope of the implementation: Education, 
Pilot Project, Modified and Total.  Therefore, from the case studies presented here the 
healthcare organization is at the Pilot Project level and the manufacturing Company at 
the Modified level.  Both organisations are therefore, by definition, within the Partial 
Implementation stage of lean.  See Figure 5. 
 
 
Figure 5: Case Companies in Context (adapted from Safayeni, et al., 1991) 
Minimal adoption 
             
Management drive 
Organizational restructuring 
Capital Investment 
Piecemeal Success 
Cultural reluctance 
Supplier Unreliability 
Operational Unreliability 
 
Total adoption 
IJOPM-07-2013-0329.R2 
 27 
 
Does partial adoption of the Lean philosophy inhibit the potential of the company? 
(RQ3)   
Lean aims for the complete elimination of waste (Mistry, 2005; Papadopoulou & 
Özbayrak, 2005; Salaheldin, 2005).  Attempting this too quickly is a very risky 
operations strategy, particularly where the reliability of manufacturing equipment is 
far from 100 per cent.  With a seasonal demand for products, the food Company was 
affected by anything from the weather to changing taste preferences.  As a result some 
level of finished stock was required to satisfy unexpected or higher than average 
demand, and also to ensure a sensible management of capacity.  A trade-off from the 
pure lean philosophy is clearly essential in order to maintain operations and ultimately 
meet consumer demand.  Buvik and Halskau (2001), in their paper on relationships 
and efficiency in the value chain, agree with this point (c.f. Panizzolo, 1998).  
A second area for waste elimination is that of Work in Progress (WIP).  Lean 
challenges the need for WIP buffering by encouraging a pull system of control.  The 
food Company tried to implement a pull system of control.  However, lead times 
involved in product preparation negated the complete and absolute use of a pull 
system.  In the preserves department each stage in the process is not completely 
independent from the next.  The Company was unable to adopt the total philosophy 
due to practical restrictions.  Operational restrictions therefore prevented full adoption 
of a waste elimination programme.  Demeter and Matyusz (2011) and Standard and 
Davis (1999), however, highlight that reducing inventory and WIP are not explicit 
goals of lean: “it is a consequence of reducing variability and inventory reduction in a 
beneficial consequence” (Standard and Davis, 1999:137).  The food Company 
adopted the philosophy entirely and yet has not received the maximum operational 
benefit of waste elimination, due to operational choices designed to reduce the risk 
involved in 100 per cent waste elimination.  Full lean may not always provide the best 
strategy (for example, length of lead times) and therefore partial implementation of an 
elimination of waste programme is justified under certain conditions.  This conclusion 
is reiterated by Mistry (2005) and McLachlin (1997), who both highlighted lead times 
as a contributing determinant when considering an organization‟s suitability for lean 
adoption. 
Moreover, with the healthcare organization, one can triangulate the partial lean 
phenomenon. It was found that by partially implementing lean, variability within the 
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process and the risks involved could be reduced and mitigated by supporting rational 
and sound decision making processes.  Moreover, it was established that lean is 
environmentally dependent - the culture, maturity level and the core activities greatly 
influence the shape of the implementation.  Although the authors recognise that a full 
lean implementation can generate great benefits, it would have been too radical to 
fully implement lean throughout the entire healthcare infrastructure development 
process.  Involving all partners simultaneously, where the risk of failure would have 
been substantial, was deemed too perilous.  However, it was relevant to have an 
iterative improvement process focused on the bottlenecks as the theory of constraints 
suggests. Therefore, it is believed that a partial tailored lean implementation can be 
appropriate and successful, stimulating the organization.  
Harber et al (1990:21) identified that many of the organizational philosophies 
and techniques synonymous with lean were “readily available for many years under 
the umbrella of industrial relations”.  As such, it appears that lean encompasses many 
ideas based within best practice.  The argument that partial adoption of lean will 
inhibit long term potential (Voss and Harrison, 1987) of an organization is therefore 
questionable. Certainly Thun et al (2010) believe that a fuller implementation of the 
practices of the Toyota Production System demonstrate superior perceived 
performance in terms of the key performance criteria of operations: time, cost, quality 
and flexibility. 
 
 
6. Conclusions 
We suggest that the issue of conscious and unconscious lean usage and 
implementation is an emerging, iterative, development.  As such we propose that there 
are some parallels with the change management literature that engages in a debate 
about the extent of planned and emergent change within any organisation (see 
Bamford and Forrester, 2003); for example, organisations strive to achieve best value 
and efficiency and lean can provide a useful mechanism/framework to provide this.  
We propose that lean is a continuous improvement initiative that progresses over a 
period of time using a number of incremental, iterative changes.  Concurrently the 
organisation will being going through a repeating cycle of change, i.e. planned, 
emergent, planned, emergent, etc.  This, we suggest, syncs with the cycle of adoption 
of lean techniques (such as JIT, etc.) over a period of time through a repeating cycle 
IJOPM-07-2013-0329.R2 
 29 
of conscious, unconscious, conscious, implementation.  Figure 6 shows a conceptual 
representation of this embryonic idea. 
 
Figure 6: Degrees and Cycles of Lean Implementation 
 
This emergent model inspires our first suggested area for further research; an 
exploration of the preposition “the implementation of lean techniques and philosophy, 
as it has spread from its initial core in automotive production, continues to be largely 
an unconscious adoption by organizations as they seek to improve performance and 
eliminate waste from processes”.  If this was established as a hypothesis and proven 
through research, the traditional literature on the necessity for complete lean 
implementation could be directly challenged.  A second area for research could be 
focused upon the proposed restrictions to lean philosophy implementation.  The 
research could be extended to the cost of overcoming such restraints to add a 
quantitative measure to the findings. 
 We have provided an extensive review of the literature and whilst the main 
reference used within our research to a “total” implementation, Safayeni et al (1991), 
could be considered dated and is framed in manufacturing, it was extremely useful as 
a sound conceptual base for exploring and shaping our ideas.  Furthermore, that the 
manufacturing origins and context are necessary in terms of development.  Also, in 
the literature review the ad-hoc nature of implementation is highlighted (Bamford, 
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2011; Fiedler et al 1993) and this could suggest that every implementation be 
considered partial.  Nonetheless, we suggest that our review is representative of the 
available cross-section of literature and that our own conceptual representation 
(Degrees and Cycles of Lean Implementation) develops this point. 
The methodology applied required the collection of research data appropriate 
and consistent with the perceived outcomes.  This research has provided a foundation 
for future work as defined above.  It is acknowledged that further detail regards the 
research techniques and methodology would have added value, however, word count 
limitations worked against this.  The authors also acknowledge that it is difficult to 
generalise the results from two case studies, even though they are longitudinal, as they 
only represent a small proportion of the wide variety of different companies operating 
in multiple financial and market circumstances (c.f. Klingenberg et al, 2013).  In 
addition, the way lean is defined is rather pragmatic, therefore it is suggested that all 
common process improvement techniques could fall under the umbrella of a lean 
philosophy.  This may well be true and justify the reasons why techniques such as 
Quality Function Deployment (QFD) which are sometimes used without reference to 
lean, are in this paper considered as lean techniques.  Moreover, we recognize  that 
some more grounded lean techniques such as Kanban, Conwip, Drum-Buffer-Rope, 
QRM, if implemented,  produce very different results from each other. 
In summary, the paper is an addition to the knowledge base about the 
implementation of lean techniques.  It is difficult obtaining objective information 
about the implementation of lean methods - other than perhaps the Japanese firms - 
and any research knowledge about implementation is valuable.  The main contribution 
of this research is that it has added to the body of knowledge on lean and its 
implementation, specifically through an exploration of its partial implementation. 
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